
                                                                                 CEDAR CREEK TRAIL PROJECT 

SCHEDULE AT A GLANCE 

 

 

 

 

 

  

 
 

Quarter 2 
2015 
April-June 

Quarter 3, 
2015 
July-Sept 

Quarter 4, 
2015 
Oct.-Dec 

Quarter 1, 
2016 
Jan-March 

Quarter 2, 
2016 
April-June 

Quarter 3, 
2016 
July-Sept. 

Quarter4 2016-2017 
 

Project 1-Murdock Rd to 99W   
Phase 1 Design 

      
  

Task 1 Project Management               

  
      

  

Task 2 Survey and Mapping 
 

    
   

  

Task 3 Environmental Services 
      

  

Clean Water Services Review 
   

        

Archeology 
 

  
    

  

Biology 
 

  
    

  

Task 3.5 Wetlands-Permitting               

Task 4 Public Involvement 
 

 
Advisory 
Committees 
 

Advisory 
Committees, 
 Open House and 
Parks Board 

 

Open House 

 
  

Task 5  Utility Coordination 
 

        
 

  

Tasks 6-12 Design Tasks 
      

  

30 % Design 
 

    
   

  

60 % Design 
  

    
  

  

90  % Design 
   

    
 

  

100% Design 
   

    
 

  

Task 13 Right of Way 
     

    

Task 14 Bid Assistance 
     

    

Phase 2-Contruction 
      

  

Construction Bid 
      

  

Construction             2017- apprx. 9 months 



Project 2-Highway 99W to Roy Rogers 
 

Quarter 3, 
2015 
July-Sept 

Quarter 4,  
2015 
Oct.-Dec 

Quarter 1, 
2016 
Jan-March 

Quarter 2, 2016 
April-June 

Quarter 3, 2016 
July-Sept. 

Task 1 Project Management 
 

        
 Task 2 Survey and Mapping 

  
  

   Task 3 Environmental Services 
 

      
  

Task 4 Public Involvement 

 

Advisory 
Committee 
and Open 
House 

Advisory 
Committee 
and Open 
House 

Advisory Committee 
and Open House 

Parks Board  

 Task 5 Utility Coordination 
 

        
 Task 6 Alternatives Development 

      Opportunities and Constraints    
Evaluation 

 
  

    Develop Screening Criteria 
 

  
    Trail Design Concepts 

  
  

   Alternative Evaluation 
   

  
  Preferred Alternative Development 

    
  

 Task 7 30 % Design of Preferred 
Alignment 

    
  

 

        


